

POCKETSMART AI

4. Project Planning Phase

PROFESSIONAL PROJECT REPORT

4. Project Planning Phase

Phase Objectives

- Divide the project into manageable activities.
- Define development sequence and milestones.
- Prepare a realistic schedule.
- Prepare the GitHub repository structure.

Development Plan

Stage 1 requirements; Stage 2 design; Stage 3 backend; Stage 4 frontend; Stage 5 recommendation engine; Stage 6 integration/testing; Stage 7 documentation; Stage 8 demonstration.

Suggested Timeline

Week 1 requirements; Week 2 design; Week 3 backend; Week 4 frontend; Week 5 recommendations; Week 6 integration/testing; Week 7 documentation and presentation.

Repository Structure

PocketSmart-AI/ with README.md, requirements.txt, .gitignore, app.py, src/, data/, templates/, static/ and screenshots/.

Risk Planning

Possible risks include invalid input, calculation errors, integration issues, database errors and deployment problems. Use validation, testing and modular design.

Expected Outcome

A practical schedule, milestones, repository structure and risk plan.

PocketSmart AI | Smart Budget & Recommendation Assistant